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Former Plainwell Impoundment
Time-Critical Removal Action

Weekly Construction Update

Progress Report #48—May 26, 2008

Work Completed: May 15-May 21, 2008

Began clearing and grubbing in Removal Area 11B.
Began developing an access road to Removal Area 11B.

* Continued removing soil and sediment from Removal Areas 10A, 10B, 10B1, and began
removing floodplain soil from Removal Area 11A, 12A, 13A, and Mid-Channel Area C.
Completed the installation of the resuspension control system around Mid-Channel Area C.
Continued soil/sediment solidification activities at Staging Areas 4N and 3S.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 38 to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Completed the removal of the Phase 1 Cofferdam’s steel sheeting, and finished cleaning and
maintenance of the steel sheeting in preparation for its reuse in the Phase 2 Cofferdam.

e Began loading and transporting solidified soil/sediment TSCA material from Staging Area 3S and
from Removal Area 10B1 to EQ’s Wayne County Disposal Facility located in Belleville, Michigan.

« Continued installing stone in Removal Area 9A as part.of continuing post-excavation work at
the site.

o Completed tree and shrub planting in areas excavated during the 2007 construction season.

'Nu}nber of B
Truck Loads

** All values are unofficial, estimated quantities, subject to revision/verification.

S EPA RECORD: CENTER REGION 5
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Work Planned: May 22-May 28, 2008

e« Complete clearing and grubbing and access road construction in Removal Area 11B.

¢ Continue removing soil and sediment from Removal Areas 10A and 10B, and floodplain sail
from Removal Areas 11A, 12A, and 13A.

¢ Begin removing soil and sediment from Removal Area 11B.

Continue soil/sediment solidification activities at Staging Area 4N.

e Continue loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B1 to EQ's Wayne County Disposal Facility located in Belleville,
Michigan. _

o Complete post-construction work in Removal Area 9A by finishing the installation of stone
and placement of topsoil.

» Begin post-construction work in Removal Area 10A, including the installation of stone and
topsoil.

e Begin operation of the WCS.

e No work to be conducted over the Memorial Day Weekend (May 24™ through May 26™).
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Removal Progress
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Week End Date

Notes: -
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Health & Safety Update
¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 146 LPOs have been completed for the project to date.
Weather Summary
¢ No weather delays to report.
Environmental Monitoring and Construction Quality Assurance Testing
Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A[ ] No X Yes [] If yes, explain:
Dewatering System Discharge Monitoring:
Discharge Flow: 20,000 gallons
Testing Performed this Week? No[]  Yes [X
Exceedances? N/A [] No [X] Yes [] If yes, explain:
Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X, in Removal Area 10A :
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain: .

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
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Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer
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John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer
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Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

FAVCO 40-ton Crane

40’ Self Propelled Work Barge

American 80-ton Crane (King)

2,000 Gallon Water Truck

Smooth Drum Roller
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John Deere Skidsteer
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Vermeer Chipper

Komatsu 400 Articulating Dump
Truck

N

N

N

N
N

§2) ARCADIS

Infrastructure, environment, facilities

Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Personnel, Regulatory Staff, and Visitors on Site
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Jim Saric/lUSEPA

Michael Berkoff/USEPA

Mike Ribordy/USEPA OSC

Tom Crosett/USEPA

Paul Bucholtz/MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS

x

Scott Harcus/ARCADIS

x
x

Eric Hritsuk/ARCADIS

Wendell Miller/ARCADIS

=

x

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

XXX X

X|X|X|X
XXX XXX

Ben Lawrence/ARCADIS

Dave Patterson/ARCADIS H&S

ARCADIS H&S Audit Team

Nick Harmer/ARCADIS

Other Subcontractors (Specify).

King Co.

JF New
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Photos from Week #48

Installing resupension control systems around the Mid-
Channel C area.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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